
RF-1870 
8/00 

            Change Request Form 

Attachment A-1    

 
Jointly Developed by the Change Control Sub-team comprised 

of BellSouth and CLEC Representatives. 

________________________________________________________________________________________________________
_ 

Complete and email this form to Change.Control@bridge.bellsouth.com or Fax to BellSouth Interconnection 
Services at 

205-321-5160.  Please note that line-by-line instruction is attached for completion of this form. 

 
Internal Reference # ____________________(1)     Date Change Request Submitted _11_/_8_/_00(2) 

  TYPE 5 (CLEC)      TYPE 4 (BST)     TYPE 3 (INDUSTRY)      TYPE 2 (REGULATORY) (3) 
 

  TYPE 6 (DEFECT/EXPEDITE)       OCN ________(3A) 
 
Company Name____AT&T_____________________________________________________________(4)   
 
CCM____Jill Williamson _____________________(5)   Phone__404-810-8562___________________(6) 
 
CCM Email Address  _jrwilliamson@att.com_____(7)    Fax___404-810-8605___________________(8)      
 
Alternate CCM_ ___________________________(9)     Alt Phone # _________________________(10) 
 
Originator’s Name _Jill Williamson _____________(11) Phone__404-810-8562__________________(12)       
   
Title of Change  ____UNE to UNE Bulk Migrations_____________________________________(13)       
 
Category    Add New Functionality         Change Existing (14)   Desired Due Date _5_/_31/00_(15) 
 
Originating CCM assessment of impact      High      Medium      Low    (16) 
 
Originating CCM assessment of priority      Urgent     High    Medium   Low  (17) 
 

Interfaces Impacted (18) 

  Pre-Ordering   Ordering   Maintenance   Manual 
        LENS           EDI                LNP           TAFI  

        TAG           LENS           EC-TA Local  

        CSOTS           TAG   
 
Type Of Change   - Check one or more, as applicable (19) 

 Software     Hardware     Industry Standards                Defect/Expedite 

 Product & Services      New or Revised Edits      Process    
 Documentation     Regulatory     Other    

    
Description of requested change including purpose and benefit received from this change.  (Use additional 
sheets, if necessary.) (20)  _AT&T would like BellSouth to implement the ability to migrate UNE to UNE 
orders in bulk.  For example, AT&T is providing service to customers with port/loop combinations (UNE-P) 
and wants to migrate a group of customers from UNE-P to UNE-L (BellSouth UNE loop/LNP with AT&T 
switch).  AT&T would then send a spreadsheet/bulk migration order to BellSouth containing pertinent 
customer specific information.  An option for doing the migrations (done by another ILEC) is that BellSouth 
and AT&T would schedule the cuts by central office to take place over a weekend.  Our experience with this 
process has been a very low number of customer outages. 
__________________________________________________________________________________________
____________________ 
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Known dependencies (21) 
__________________________________________________________________________________________
______________________________________________________________________________ 
 
Additional Information    Yes    No (22) 
List all business specifications and/or requirements documents included (or Internet / Standards location, if 
applicable)   
 
 
This Section to be completed by BCCM only. 
 
Change Request Log #________CR0215______________(23)          Clarification  Yes     No (24) 
.  
Clarification Request Sent ___/___/___ (25)                       Clarification Response Due ___/___/___ (26) 
 
Status ____I______(27)       
 
Change Request Review Date _01/31/01_/  04/25/01_(28)                
 
Target Implementation Date __3/29/03 – 3/30/03_ - Release 12.0  (29)      
 
Last Modified By __________BCCM___________ (30)     Date Modified __04/07/03_ (31) 
 
.  
Change Review Meeting Results (32) 
  
12/18/00 BellSouth placed this request in Pending Status. 
 
2-5-01 Prioritized at 1-31-01 Change Review Meeting by CLEC community. 

3-15-01 Non-scheduled change request to be re-prioritized at 3/28/01 meeting. 

4-30-01 CR prioritized on 4-25-01.  Refer to “Release Prioritization Ranking” on CCP Web site. 

2-27-02 Scheduled for Release 11.0 on 11/16/02-11/17/02. 

3-15-02 Draft user requirements distributed. 

3-25-02 UNE to UNE Bulk Migrations user requirement review to be scheduled for a later date (changed from 

4-2-02).  Additional information being obtained to include in the review meeting. 

 

4-10-02 Updated draft user requirements for UNE to UNE Bulk Migrations distributed.  User Requirement 

Review meeting scheduled for 4-23-02. 

 

4-23-02 User Requirements Review Meeting held.  EDI Technical issues are currently being investigated by 

BST because there are no bulk order formats in the EDI standards.  CR0215 may be a phased approach if it 

is determined that EDI can support bulk ordering.   EDI may not be included in the November 2002 delivery.  

Additional information to be provided. 
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5-20-02 Distributed the following information to the CLEC community:  BST will provide UNE to UNE Bulk 

Ordering for CLECs using Connect:Direct only.  The format of the data will be non-standard, which will 

require CLECs to perform some coding (non-OBF, non-TCIF standard formats are necessary).  The EDI 

Specifications required by BST to manage UNE to UNE Bulk Ordering will be a .csv (comma) delimited file 

from the CLEC.  There will be no data base to create an individual 860 (SUP).  Each CLEC will be required 

to create and manage each individual SUP.  New bulk specifications will be posted to the Interconnection 

web site six weeks prior to EDI code being placed in CAVE. 

6-5-02 Implementation date for Release 11.0 changed to 12/7/02-12/8/02.  CAVE and Production 

Implementation of Release 11.0 changed to allow BST additional time to perform internal testing and CLECs 

additional time to test software in CAVE. 

6-20-02 Final user requirements distributed to the CLEC community.  Follow-up review meeting scheduled 

for July 9, 2002. 

7-9-02 Follow-up meeting held with the CLEC community to review the final user requirements. 

10-10-02 Conference call held with AT&T/BST to discuss constraints with receiving 100 LSRs (EATNs) in a 

single order.  BST can support 99.  Updated user requirements will reflect this change.  AT&T will follow-up 

internally to determine if this is a major concern and will communicate this to CCP by 10/18/02.  BST 

requested that AT&T participate in the testing effort. 

10-24-02 Change from 100 EATNs to 99 in a single bulk package discussed at 10-23-02 CCP meeting.  

Updated user requirements distributed to the CLEC community. 

11-7-02 CR0215 moved to Release 12.0, which is scheduled for implementation on 3/29/03-3/30/03. 

04/07/03 CR0215 implemented with Release 12.0 on 03/29/03. 

 
Canceled Change Request    Duplicate    Training     Clarification Not Received    (33) 

____________________________________________________________________________________ 

_________________________________________________________________________________________

_______________________________________________________________________________ 

Cancellation Acknowledgment  CLEC _________   BST ________      Date ___/___/___ (34) 

Request Appeal    Yes    No (35) 
 
Appeal Considerations (36) 
___________________________________________________________________________________ 
___________________________________________________________________________________ 
___________________________________________________________________________________ 
 
Agreed Release Date ___/___/___ (37)    CMVC #______________(38) 

                                                          DDTS#_______________(39) 
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This section to be completed by BellSouth – Internal Validation of Defect/Expedite Change 
Request 
 
Defect/Expedite Validation Results: (40) 
 
_________________________________________________________________________________________
_________________________________________________________________________________________
_________________________________________________________________________________________
_________________________________________________________________________________________
_________________________________________________________________________________________
_________________________________________________________________________________________
_________________________________________________________________________________________
_________________________________________________________________________________________
_________________________________________________________________________________________
_______________________________________ 
 
 
 
 
Clarification Needed     Yes  No     
 
 

 Defect  Expedite   Feature  Training Issue  Duplicate  Cancel 
 
 
Defect/Expedite Impacts Other CLECs?  Yes  No 
 
 
Interfaces Impacted by defect/expedite:  EDI   TAG   LNP   LENS 
 
      TCIF 7  TCIF 9 
 
 
Target Implementation Date:   ________________ 
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